

Critical Path Method

[HELP](#)



© 2010 Vertex42 LLC

Start Date

2011-12-19

Finish Date

2012-10-25

Days to Completion

311,00

Times (in Days)

Time Distribution: Triangular

ID	Task Name	Predecessors (Enter one ID per cell)	O (min)	M (most likely)	P (max)	Duration (exp. time)	ES	EF	LS	LF	Slack
10	Start					0,00	0,00	0,00	0,00	0,00	0,00
20	budżet	10	18	20	22	20,00	0,00	20,00	0,00	20,00	0,00
30	zespół	20	6	8	10	8,00	20,00	28,00	0,00	28,00	0,00
40	umowy	20	12	14	16	14,00	20,00	34,00	0,00	34,00	0,00
50	sprzęt	20 30 40	52	60	68	60,00	34,00	94,00	0,00	94,00	0,00
60	treningi	30	78	78	78	78,00	28,00	106,00	28,00	106,00	0,00
70	sezon	60	196	198	200	198,00	106,00	304,00	106,00	304,00	0,00
80	roztrenowanie	70	5	7	9	7,00	304,00	311,00	304,00	311,00	0,00
90	Finish	80				0,00	311,00	311,00	311,00	311,00	0,00

